Strategic planning: five common problems with the implementation phase.
In spite of the extensive work that often goes into preparing a good strategic plan, most organizations experience delays, resistance, and other problems that adversely affect implementation. Knowing the most common implementation problems can help cancer program administrators avoid them during the planning phase.